

PROJECT LIFECYCLE

Initiating

- Business Case
- Statement of Work
- Project Charter
- Preliminary Scope
- Budget

Planning

- Project Plan
- Scope Baseline
- Schedule Baseline
- Cost & Budget
- Risk Management Plan
- Communication Plan
- Resource Plan
- Quality Plan
- Work Breakdown Structure (WBS)
- Change Management Plan
- Bid Contract(s)

Executing

- Execute & Manage Project Plan & Subsidiary Plans
- Change Requests
- Evaluate Work Performance & Reports

Monitoring & Controlling

- Monitor Cost & Budget
- Control Risks
- Project Status Reports
- Change Request
- Change Management

Closing

- Hand-off/Transfer Project
- Lessons Learned
- Close Project or Phase